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MEETING NOTES 

 

Date: March 13, 2013 

Place: NV Energy Reid Gardner Station 

Moapa, Nevada 

 

Project/Purpose: NV Energy - Reid Gardner Station  

Implementation of Administrative Order on Consent (AOC) 

Quarterly Meeting 

 

Attendees: Greg Lovato/NDEP 

Alison Oakley/NDEP 

John Kivett/Arcadis 

Brad Cross/Arcadis 

Jason Reed/NV Energy 

Mike Rojo/NV Energy 

Matt Johns/CH2MHill 

Becky Svatos/Stanley Consultants 

Todd Knause/Stanley Consultants 

Africa Espina/Stanley Consultants 

Jonathan Sarich/Stanley Consultants 

William Carrig/Stanley Consultants 

Notes By: William Carrig/Stanley Consultants 

A meeting was held between NV Energy (NVE) and Nevada Division of Environmental Protection 

(NDEP) representatives on March 13, 2013 to discuss the status of the implementation of the AOC 

signed by NVE and NDEP on February 22, 2008.  Topics discussed during the meeting are summarized 

below. 

 

Plant Tour – A tour of the Reid Gardner facility was conducted. 

 

Overall AOC Process and Progress – Stanley Consultants/NVE showed flow charts that provided an 

overview of the AOC process that included the NDEP-approved process of developing the Final 

Conceptual Site-Wide Model (CSM). This process is based on the American Society for Testing and 

Materials (ASTM) Standard E 1689-95 (reapproved 2008) Standard Guide for Developing Conceptual 

Site Models for Contaminated Sites, as requested by NDEP.  This process began with the collection of 

background information and development of a Site Related Chemicals (SRC) list, which have both been 

completed.  Current efforts related to the CSM development include the identification, evaluation and 

characterization of source areas at the site.  NVE submitted a Draft Preliminary Source Area 

Identification and Characterization Report (PSAICR) to the NDEP for review in November 2012.  This 

report is discussed in more detail below.  NVE and Stanley Consultants are also concurrently evaluating 

background conditions in soil and groundwater at the site (also discussed below in more detail) as well 

as identifying geologic data gaps.  Future steps in this process include the development of preliminary 

migration pathways and environmental receptors that will lead to the development of a Preliminary 

CSM with data gaps, which is currently forecasted to be approved by the NDEP in 2015-2016.  

Following approval of the Preliminary CSM with data gaps, additional data collection is anticipated to 
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occur in 2016-2017 to address the identified data gaps.  Once the additional data is collected, a Final 

CSM will be developed which is currently forecasted to be approved by NDEP in 2017-2018.  Stanley 

Consultants/NVE reported that they plan to provide a visualization of the preliminary CSM at the next 

quarterly AOC meeting in June 2013 using ArcGIS software.  This model is expected to be helpful in 

the identification of data gaps that may need to be addressed.  Stanley Consultants will also provide 

information on Muddy River water quality upstream and downstream of the Station. 

 

Because the CSM process is lengthy, Stanley Consultants/NVE clarified that they are not waiting until 

the Final CSM is approved to begin addressing identified source areas.  For example, pond solids and 

underlying soils have already been removed from Ponds D, G and F; an 850,000-gallon aboveground 

storage tank (AST) containing diesel fuel has been removed, and characterization of several source areas 

has been conducted (e.g., WMU-7, scrubber/absorber areas, Unit 4 Pond area). The Draft PSAICR 

discusses this process of addressing “sub-areas” and the implementation of a “Mini-CSM”. 

 

Following final NDEP approval of the CSM, remaining AOC steps include the development of 

Corrective Action Alternative Studies, Corrective Action Plans (CAP), CAP implementation, 

construction and operation of remedial system(s), a Remediation Completion Report, and finally a No 

Further Action (NFA) determination and statement of AOC Completion by the NDEP.   

 

The vision of the AOC end point was discussed.  It was agreed that cleaning up all groundwater under 

the Station to background levels may not be technically feasible.  If it is shown that groundwater is 

impacting the Muddy River, remedial alternatives could be developed to prevent this impact.  These 

alternatives could include physical barriers (e.g., sheet piling installed into underlying clay layer), 

hydraulic barriers (e.g., trenches), or enclosing the river in areas where it could interact with 

contaminated groundwater.  Data collection efforts should focus on gathering information that can be 

used to reach the end point. 

 

NDEP may not require environmental covenants for contaminants left in place at the Station because it 

is not in an urban area and the site will likely be owned by NVE indefinitely.  NDEP may require deed 

restrictions or deed notices. 

  

Preliminary Source Area Identification and Characterization Report (PSAICR) –The goals of the Draft 

PSAICR report were to identify the potential source areas at the Station, summarize existing information 

and data on the source areas, and determine whether additional data collection was needed to complete 

the characterization of each source area.  NDEP stated that they agree that the source areas have been 

identified. Prior to the meeting, NDEP provided preliminary comments regarding which source areas 

they believe will require further soil and/or groundwater characterization as well as which source areas 

they consider to be high, medium and low priority.  The criteria that NDEP used to assign priorities to 

the source areas were: 

 Potential for a pathway to receptors 

 Presence of observed impacts to groundwater  

 Source area acting as a continuing source of contamination  

 Likelihood of future impacts to groundwater  

 Groundwater conditions and impacts to groundwater unknown  

 Chemicals of concern 

 

High priority source areas were identified by the NDEP based on the following criteria: 

 Probable pathways to receptors (e.g. Muddy River) 

 Current known significant impacts to groundwater  

 Continuing source of groundwater contamination is probable  
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NDEP would like these source areas addressed first.   

 

Medium priority designation was based on the following: 

 Possible or potential pathway to receptors  

 Impacts to groundwater are present or unknown and/or groundwater conditions are unknown 

 Continuing source of contamination may be present   

 

NDEP suggested that these source areas be addressed as resources become available.  These medium 

priority source areas included areas where investigations cannot be conducted because of active facility 

operations in the area. 

 

Low priority designation was based on the following: 

 High likelihood that contamination will not reach groundwater; pathways to receptors are 

unlikely  

 It has been demonstrated that the source is not currently impacting groundwater 

 Source has been eliminated or is not likely be continuing 

 It is a de minimus or remediated source area  

 

NDEP suggested that these source areas be addressed after the high and medium priority source areas 

are addressed.  If NVE chooses to address medium and/or low priority source areas soon, this should not 

be done at the expense of addressing the high priority source areas.   

 

Offsite areas are not “source areas”, therefore, the NDEP did not prioritize offsite impacts.  This does 

not mean that impacts to an offsite property due to contamination, such as from underlying groundwater, 

should not be taken into account.  NDEP is most concerned with stopping or lessening the onsite loading 

to groundwater so that it does not affect offsite groundwater in the future.   

 

High priority source areas identified by NDEP are as follows: 

 

- PA-3 – Former Pond 4A 

- PA-5 – Former Pond D 

- PA-6 – Pond E (E1-E2) 

- PA-7 – Former Pond F 

- PA-7 – Former Pond G 

- SA-14- Former Underground Product Piping, Petroleum Tanks 

- SA-4 -Units 1,2,3 and Unit 4 Coal Piles/Fly Ash Under Unit 4 Coal Pile 

 

NDEP initially designated SA-4 (Units 1,2,3 and Unit 4 Coal Piles/Fly Ash Under Unit 4 Coal Pile) as a 

high priority source area. However, based on the fact that the coal piles are active and further soil 

characterization will be required once they are taken out of service, NDEP agreed that they can be 

designated as medium priority source areas.  

 

Additional characterization in the area south of PA-5 and PA-6 will be required to address these high 

priority source areas.  This area is currently owned by the Bureau of Land Management (BLM) and they 

would need to grant access for the characterization efforts in this area.  NDEP stated that NVE can send 

a letter to NDEP requesting to no longer operate the groundwater recovery trench located on the south 

side of PA-6 because of its limited effectiveness. 

 

NVE said they would like to address some of the lower priority source areas concurrently with the high 
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priority source areas.  NDEP stated that this was acceptable.  In order to request an NFA decision on a 

specific source area, NVE needs to send a letter to NDEP with a summary of information on the source 

area and the reason why no further action is necessary at the source area.  A detailed evaluation of 

pathways and receptors is not necessary. It was discussed that the following source areas may be eligible 

for NFA status with the NDEP without additional data collection: 

 

- MA-2 – Special Asbestos Waste Cell (WMU-2) (Actively Permitted) 

- PA-8 – Hydrogen Peroxide Tank Release 

- SA-7 – Unit 4 Settling Pond (Foster Wheeler Pond) 

- SA-12 – Former 850,000-gallon Diesel AST 

- SA-13 – Former Diesel Fuel Unloading Area 

- SA-17 – Reported Previous Waste Disposal Area (WMU-8) 

 

NDEP and NVE also discussed that there are several source areas that could potentially achieve NFA 

status with the NDEP following a minor amount of additional characterization:  

 

- PA-4 – Closed Fly Ash Fill Area Under Landfill Haul Road  (WMU-6) 

- SA-5 – Area of Previous Fly Ash Fill (WMU-14) 

- SA-6 – Area of Previous Fly Ash Fill (WMU-13) 

- SA-9 – Units 1 and 2 Emergency Diesel Generator 

 

NVE needs to obtain NDEP approval prior to conducting any sampling activities.  If only a limited 

amount of sampling is planned, an e-mail to NDEP that describes the planned sampling activities will be 

adequate.  For more extensive characterization efforts, NVE needs to submit a work plan to NDEP. 

 

NDEP’s preliminary comments on the conclusions and recommendations in the PSAICR were 

discussed.  In general, NDEP would like more detail provided in the table summarizing these 

recommendations so that the table can be referred to separately from the text.  NDEP stated that they 

will provide comments on the November 2012 PSAICR in a couple of weeks.  The comments will focus 

mostly on the conclusions.  NDEP and NVE agreed that a common goal is to have the revised PSAICR 

submitted to NDEP before the next quarterly AOC meeting in June 2013. 

 

Diesel Recovery System – NDEP reported that Broadbent and Associates (Broadbent) has been hired to 

evaluate short term and long term diesel recovery system improvement options.  On February 12, 2013, 

the remediation system was reactivated.  Broadbent personnel adjusted the stingers at the extraction 

wells to remove only product in an effort to get free product depths below the regulatory limit of one-

half inch.  Additionally, free product in monitoring wells HM-50R and HM-48 has been removed by 

Broadbent using bailers since these wells are not connected to the diesel recovery system.  Broadbent 

has been onsite almost daily since February 12 to adjust the system and manually remove product.  

Broadbent issued a letter to NDEP describing the work that has been completed to date, which includes 

the removal of approximately 300 gallons of free product since February 12.  NVE stated that a Work 

Plan describing planned diesel recovery system improvements will be submitted to the NDEP by March 

31, 2013.  This Work Plan will describe how the system will be modified so that both groundwater and 

product can be pumped in the future. Currently, NVE and Broadbent are considering the use of a carbon 

adsorption system to treat water that is extracted from the diesel recovery system so it can be used for 

dust control on the coal piles.  In addition, NVE may add total fluids pumps to wells that are not 

currently connected to the recovery system.  NDEP was satisfied with the diesel recovery system 

activities.  

 

Evaluation of Background Conditions –NVE/Stanley Consultants is currently preparing the first 

background deliverable that includes a summary of the background field activities, a statistical 
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evaluation of background soil data, and a discussion of the aquifer testing results.  This draft report is 

planned to be submitted to the NDEP for review during the first quarter of 2013.  NDEP and NVE 

agreed that a common goal would be to receive NDEP comments on this draft report before the next 

quarterly AOC meeting.   

 

NVE/Stanley Consultants is concurrently preparing a draft deliverable that discusses background 

groundwater levels.  Once comments are received from NDEP on the first background deliverable, the 

NDEP comments will be addressed and the background groundwater information will be added to create 

a complete background report.   

 

Data validation reports for background soil samples as well as the first three quarters of background 

groundwater samples were previously submitted to Arcadis and NDEP for review.  Arcadis provided a 

letter addressed to the NDEP stating that the data validation of the first three quarters of background 

groundwater data are acceptable and the data collected is useable.  Arcadis indicated that they will issue 

a similar letter regarding the background soil data validation. 

 

Unit 4 Evaporation Ponds Monitoring Wells Installation –NVE reported that 10 monitoring wells have 

been installed in the vicinity of the B and C ponds in accordance with the NDEP-approved Unit 4 

Evaporation Ponds Monitoring Well Installation Plan.  The shallow wells are approximately 20 – 25 feet 

deep and the medium wells are approximately 50 feet deep.  Well development was occurring at the 

time of the AOC meeting.  NVE stated that sampling of the new monitoring wells is scheduled to begin 

during the week of March 18, 2013.  NVE will submit a report with boring logs and field notes to NDEP 

within 45 days of completing the field activities. 

 

During this field effort, the existing CMW monitoring wells in the vicinity of Pond 4A were 

redeveloped.  Even after redevelopment, water from some of the wells was still silty.  Additionally, 

monitoring wells P-1R, P-9 and IMW-15 are scheduled to be abandoned.   

 

Pond F Solids Removal – NVE reported that Pond F solids removal activities are complete.  

Approximately 23,000 cubic yards of pond solids above the liner have been removed and disposed in a 

lined cell of the active permitted landfill located at the site.  Soil samples collected beneath the pond 

liner have similar parameter concentrations as soil samples collected beneath the pond solids at the 

Former Pond G.  A Draft Pond F Solids Removal Completion Report will be submitted to the NDEP 

during the second quarter of 2013. 

 

Pond 4A/C1/C2 Solids Removal – NVE confirmed that solids removal activities at Ponds 4A, C1 and C2 

are planned to begin in 2014. Solids Removal Work Plans will be submitted to NDEP for review during 

the third quarter of 2013.  

 

Groundwater Monitoring Report (GMR)/Groundwater Sampling Plan – NVE and Stanley Consultants 

are currently preparing a memo to NDEP that requests reductions in monitoring wells and parameters 

that are included in the routine groundwater monitoring program.  This memo was scheduled to be 

submitted to NDEP during the first quarter of 2013, but may be submitted during the second quarter.  

NVE asked to continue semi-annual groundwater monitoring, but only submit one annual report that 

summarizes the results.  NDEP stated that NVE can submit a letter requesting this change.  However, 

NDEP would still like to receive the data on a semi-annual basis and be notified at that time if unusual 

parameter concentrations or significant changes occur, as opposed to waiting for the annual GMR.   

 

NVE will be requesting proposals this year from contractors for the groundwater sampling and 

laboratory analysis associated with the semi-annual groundwater monitoring program.  The new 

contracts will start in 2014. 
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Geologic Data Gaps – NVE and Stanley Consultants stated that they are in the process of identifying 

and evaluating geologic data gaps and will provide a list to NDEP.  NVE will look for opportunities to 

address geologic data gaps and collect characterization for source areas concurrently. Field work 

associated with addressing geologic data gaps will not likely occur until 2014.   

 

South Lateral Landfill Expansion – NVE reported that the south lateral landfill expansion is progressing 

well and liner installation has been completed. 

 

BLM Land Purchase –NVE is currently pursuing the purchase of land in Section 5, east of the Station 

area, and WMU-7.  Due to litigation involving the BLM, the purchase process has been slowed.  

Currently, the BLM plans to make a presentation to the Moapa Band of Paiutes with NVE 

representatives present before continuing with the land purchase process.  NVE does not have a 

definitive schedule related to the land purchase.   

 

NVE would like to begin the BLM access process for the area south of Ponds D and E.  NVE will 

prepare a work plan for installing monitoring wells in that area and submit it to NDEP for review.  Once 

NDEP approves the work plan, this information will be provided to BLM to demonstrate the need for 

access in that area. 

 

Selenium Concentrations in Groundwater – Recent selenium concentrations in several monitoring wells 

on-site have shown selenium concentrations higher than those that have been historically detected.  

Stanley Consultants presented a flow chart that documented how the samples were collected, filtered, 

preserved, and analyzed.  NVE/Stanley Consultants reported that a second laboratory had reanalyzed 

some of these samples and the results were similar to historic concentrations.  However, that laboratory 

used EPA Method 6020 (ICP/MS) as opposed to EPA Method 6010B (ICP).   NVE/Stanley Consultants 

believes that the elevated selenium concentrations detected utilizing the ICP method are potentially due 

to interference and that ICP/MS may be a more appropriate method of analysis for selenium in the 

future.  NVE will submit a letter requesting NDEP approval of the analysis method change.  ARCADIS 

personnel requested available data and a copy of the aforementioned flow chart for further review. 

 

Community Relations – NDEP stated that their website has been updated to include the 2012 Fact Sheet 

and revised site figure.  Correspondence from 2011 and 2012 has also been posted; however, some of 

the hyperlinks need to be fixed.  NVE/Stanley Consultants will provide electronic copies of 2011 and 

2012 NDEP-approved deliverables to NDEP to include on the website.   

 

Next AOC Meeting – The next quarterly AOC meeting was scheduled for June 26, 2013 at the Stanley 

Consultants office at 5820 S. Eastern Avenue in Las Vegas.  This meeting will include a workshop 

including visualization of the preliminary CSM.  NDEP requested CSM information in advance so they 

can review the materials prior to the meeting.  
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NDEP Action Items from Quarterly AOC Meeting on March 13, 2013 

 

Priority Deliverables Already 

Submitted to NDEP 

 Submittal 

Date 

Party 

Responsible 

Notes 

1 PSAICR 11-16-12 NDEP/ARCADIS NDEP to provide 

comments within 

a few weeks of 

the 3-13-13 

meeting. 

2 Background Soil Data 

Validation Report 

7-16-12 NDEP/ARCADIS  

3 3
rd

 Quarter 2012 Meeting 

Minutes 

11-26-12 

 

NDEP/ARCADIS  

4 4
th

 Quarter 2012 Meeting 

Minutes 

12-20-12 NDEP/ARCADIS  

 

 

 Future Submittals and 

Action Items 

Estimated 

Delivery 

Date 

  

 Ponds D/G solids removal 

oversight report 

TBD ARCADIS Arcadis to 

document their 

oversight 

activities 

 Geologic data gaps 

priorities 

1
st
 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

 

 Background Report (soil 

and aquifer testing) 

1
st
 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

 

 Request to change 

selenium analysis 

method/provide 

information and data 

regarding ICP vs ICP/MS 

analysis 

2
nd

 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

 

 Request to reduce GMR 

reporting requirements 

from semi-annual to 

annual 

2
nd

 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

 

 Groundwater Monitoring 

Reduction Memo 

2
nd

 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

  

 Work Plan with schedule 

for addressing diesel 

recovery and treatment 

system operations 

1
st
 Quarter 

2013 

NVE  

 4
th

 Quarter 2012 

Background Groundwater 

Data Validation Reports 

April 2013 NVE/STANLEY 

CONSULTANTS 

 

 1
st
 Quarter 2013 semi-

annual report with 

reevaluated contour 

intervals/more graphs 

5-15-13 NVE/STANLEY 

CONSULTANTS 
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 Unit 4 Pond Monitoring 

Well Installation Report 

May 2013 NVE 45 days from 

completion of 

field activities 

 Pond F Solids Removal 

Completion Report 

2
nd

 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

 

 Pond 4A and Ponds 

C1/C2 Solids Removal 

Work Plans 

3
rd

 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 

NVE plans to 

begin solids 

removal activities 

in 2014.  

 Provide electronic copies 

of 2011 and 2012 NDEP-

approved deliverables to 

NDEP to include on the 

website 

2
nd

 Quarter 

2013 

NVE/STANLEY 

CONSULTANTS 
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Quarterly AOC Meeting 
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List of Attendees 
 

 

Name Representing Phone E-Mail 

Greg Lovato NDEP 775-687-9373 glovato@ndep.nv.gov 

Alison Oakley NDEP 775-687-9396 aoakley@ndep.nv.gov 

John Kivett Arcadis 702-485-6000 john.kivett@arcadis-us.com 

Brad Cross Arcadis 480-905-9311 brad.cross@arcadis-us.com 

Mike Rojo NV Energy 702-402-1319 mrojo@nvenergy.com 

Jason Reed NV Energy 702-402-5958 jreed@nvenergy.com 

Matt Johns CH2MHill 702-402-5416 matt.johns@ch2m.com 

Becky Svatos Stanley Consultants 319-626-3990 svatosbecky@stanleygroup.com 

Todd Knause Stanley Consultants 319-626-3990 knausetodd@stanleygroup.com 

Africa Espina Stanley Consultants 602-333-2348 espinaafrica@stanleygroup.com 

Jonathan Sarich Stanley Consultants 702-534-2123 sarichjonathan@stanleygroup.com 

William Carrig Stanley Consultants 319-626-3990 carrigwilliam@stanleygroup.com 

 


